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General Project Information

Project Description Narratives

Project Status in FY 2006:

The FY2006 project status would essentially be the same as the current program, including refinement of the facility priority list, continuation of 
walkdown program, remediation of uncovered risks, establishing an S&M program for the facility.  It is also expected that a number of facilities 
posing a substantial hazard may be demolished, such as the F Area powerhouse.

Post-2006 Project Scope:

The post-FY2006 project status would essentially be the same as the FY2006 project status, i.e., continued refinement of the inactive facility program.

Project End State

This project only provides for identification and remediation of hazards, and surveillance and maintenance of inactive facilities.  Additional projects 
will be required to meet the EM site end state.  Any contamination uncovered in the facilities is expected to be eliminated or fixed.   At this time, a 
final end state for any of the facilities has not been defined.

Purpose, Scope, and Technical Approach:

Definition of Scope: Scope for this ACP project includes:

1. Maintenance of a risk ranked priority list for facility disposition actions;
2. Implementation of the requirements of DOE Order 430.1A for excess facilities;
3. Perform excess facility hazard characterization walkdowns;
4. Perform mitigating activities identified in the walkdown;
5. Develop surveillance and maintenance plans and perform surveillance and maintenance activities on inactive facilities.

In later years, facilities in A , B, N, SRTC, and TNX will be added to this PBS when those facilities are no longer required for a site mission.

Cost Baseline Comments:

Costs identified in this PBS are rough order of magnitude engineering estimates only.  Some surveillance and maintenance costs are based on 
historical data.

Safety & Health Hazards:

Hazards for this program are identified as facilities are walked down.  As a result, hazards for unassessed facilities are not known.  Any needed 
analyses will be performed in accordance with Site standards.  The criteria for determining the radiological hazard categories are provided in DOE-
STD-1027-92, and the criteria for determining the chemical hazard categorization are provided in WSRC-MS-92-206.

Safety & Health Work Performance:
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Planning Section

Project Description Narratives

Activities and checkpoints are described by the Integrated Management System Description.  The conditions and requirements are clearly established 
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC.  The key elements of the WSRC 
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, develop and implement hazard 
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety management.  The WSRC 
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and functions of the Safety 
Management System.  This system establishes Company-Level, Division-level, and Program-specific procedures consistent with organizational roles, 
and ensures a consistent, discipline site-wide approach to safety while performing work.

PBS Comments:

Baseline Validation Narrative:

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project?

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

Y

DOE Orders

N

Other

Date Project was Added: 3/30/1999

Baseline Submission Date: 7/3/1999

FEDPLAN Project? No

DOE Project Manager:   S. L. Johnson

803-557-3828

803-557-3669

sandra-l.johnson@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

6,309 6,625 6,956 36,899 38,006 39,146 40,320 41,530 42,776 44,059 45,381 46,74237,812 48,145 49,589PBS Baseline (current 
year dollars)

6,009

4,878 4,988 5,099 21,874 19,719 17,778 16,027 14,450 13,026 11,743 10,587 9,54625,607 8,606 7,758PBS Baseline 
(constant 1999 
dollars)

4,772

6,309 6,625 6,956 36,899 38,006 39,146 40,320 41,530 42,776 44,059 45,381 46,74237,812 48,145 49,589PBS EM Baseline 
(current year dollars)

6,009

4,878 4,988 5,099 21,874 19,719 17,778 16,027 14,450 13,026 11,743 10,587 9,54625,607 8,606 7,758PBS EM Baseline 
(constant 1999 
dollars)

4,772

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

574,584 72 2,764 4,876 4,484 4,708 4,944 5,191 5,450 5,723536,30438,280 68PBS Baseline (current 
year dollars)

68 72

230,582 72 2,764 4,707 4,178 4,271 4,367 4,465 4,565 4,667196,45834,124 68PBS Baseline 
(constant 1999 
dollars)

68 72

574,584 72 2,764 4,876 4,484 4,708 4,944 5,191 5,450 5,723536,30438,280 68PBS EM Baseline 
(current year dollars)

68 72

230,582 72 2,764 4,707 4,178 4,271 4,367 4,465 4,565 4,667196,45834,124 68PBS EM Baseline 
(constant 1999 
dollars)

68 72

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -140

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 230,442

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

New PBS

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -144

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 230,442

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -4

230,586

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2070

68 72Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-FA23-001 10/1/1996

Project End SR-FA23-002 9/30/2070

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-FA23-001  

YProject End SR-FA23-002  
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